FPN#:

1.1.1 Incident Category

Reimbursable Account #:

Time-Critical CERCLA Removal Action

" 1.1.2 Site Description

The Riverside Avenue Site is an abandoned industrial facility on the banks of the Passic River. Since
the early 1900s the Site had been used for many businesses, including a paint manufacturer, a-
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UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
. Reglon ]
Subject: POLREP #16
Riverside Avenue Slte
02PC
Newark, NJ
Latitude: 40.7670135 Longitude: -74.1593681
To: Andrew Raddant, Department of Interior
Dave Sweeney, NJDEP
Eric Mosher, USEPA , Region 2, ERRD-RPB
~ Elias Rodriguez, USEPA Region 02, PAD
David Dillon, USEPA, Region 2 CID
James Daloia, USEPA, Region 2, ERRD- RPB
John Higgins, USEPA, Region 2, ERRD-RPB
Mary Mears, USEPA, Region 2, PAD .
Christopher Jimenez, USEPA Region 02
‘From: Eric M. Daly, On-Scene Coordinator -
Date: 7/19/2012
Reportmg Perlod 05/05/12 thru 07/19/12
1. Introduction
1.1 Background _ ' . ,
Site Number: - 02PC ' Contract Number: EP-S2-10-01
* D.O. Number: .0038 v - Action Memo Date: - 8/23/2011
Response Authority: CERCLA - “Response Type: - Time-Critical
Response Lead: = EPA ~ Incident Category: Removal Action
NPL Status: =~ - . NonNPL . Operable Unit: ' E
Mobilization Date:  10/17/2011 Start Date: 10/17/2011
Demob Date: . v Completion Date:
CERCLISID: . NJSFN0204232 RCRIS ID: ,
ERNS No.: State Notification: -
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packaging company, and a chemical warehouse. It consists of two abandoned buildings on
approximately two acres. The property is owned by the City of Newark and was acquired in tax
foreclosure proceedings. '

1.1.2.1 Location .

29 Riverside Avenué, Newark, Essex County, New Jersey, between the Passaic River and Mcarter
Highway. '

1.1.2.2 Description of Threat

Ten abandoned 12,000-15,000 gallon USTs containing hazardous wastes have been identified on the
property. Approximately 100 3,000 -10,000 gallon ASTs have been identified in the buildings, many of
which have been sampled for hazardous materials. Two tanks containing an oily wastes have been
identified in the basement of one of the buildings. A number of 55-galion drums and smaller containers
have been observed in the buildings. : ‘

In addition, there are a number of sumps that-may contain hazardous substances. -

11.3 Preliminary Removal Assessment/Removal Site Inspection Resuits

The preliminary assessment was completed in 2010. Two basement tanks in one building and the sumps
of the other building have been sampled for hazardous waste characterization. See Documents Section
for results of the site assessment sampling/analytical. ) : '

2. Current Activities ' - . o .
2.1 Operations Section '
2.1.1 Narrative

See Profile section. .

2.1.2'Response Actions to Date ‘ ,

CERCLA funding limitations:Due to limited CERCLA funds available for this fiscal year budget,
EPA management instructed OSC Daly on 03/22/12 to prioritize activities, identify/dispose of
material ready for off-site shipment, and plan to demobilize ERRS/removal resources utilizing the
remaining funding available under the existing Action Memo. All identified waste to be disposed
was shipped off on 05/11/12. This was the last day EPA/EPA Contractors were on Site for this
phase of the removal. An Action Memo requesting increased funding is being reviewed/revised
by OSC/Management for an anticipated return to the site at the beginning of the new fiscal year.
The hazardous waste sludge contained in Building #7 Basement as well as the eight remaining
Underground Storage Tanks will be addressed in the next phase of the removal :

action. Demobilization:0SC Daly contacted all City of Newark Officials (OEM, Police Department,
Fire Department, Office of Housing, Brick City Development Corp.) and NJDEP and a site walk.

. thru was held on 05/03/12. OSC explained what was accomplished during the removal action and
what hazards would be secured and left in place. Decontamination of equipment and
demobilization of equipment/trailer/ERRS Personnel (except one ERRS to facilitate dumpster
pickup) was completed by 05/09/11. EPA subcontracted armed guard services were discontinued
once EPA demobilized the site. This was pointed out to the City of Newark during the 05/03/12
walk thru as well as the fact that city owned scrap metal (From two UST removed) was staged at
the site and should be addressed prior to EPA demobilization. Along with City of Newark
responsibility in overseeing the security of the property, OSC Daly will conduct periodic site

- visits throughout the down time. Any responses to the site will be funded with remaining funds
under the existing action memo. Responses:OSC Daly received a trespasser notification from a
neighboring business owner on June 8th. EPA ERRS visited the site on June 9th and found the
door open that leads to the old high voltage room in Building #7. This door does not lead into the
building and was secured by wedging it shut. The whole site was investigated during this
response and there were no breaches or open doors identified in either building. .However, a
section of the fence surrounding the property that was cut open for illegal access in the past was
once again reopened. Trash/old furniture is starting to accumulate on the property. Also, some
of the steel that was staged from the Underground Storage Tanks has been removed from the
site. OSC Daly has contacted the City of Newark throughout this process and at this time, it is
.unclear if the scrap has been removed by the city or has been taken illegally. .
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'Waste Stream | Medium | Quantity | Manifest # | Treatment | Disposal

2.2 Planning Section
No information available at this time.

2.3 Logiétics Sedtion
No information available at this time.

2.4 Finance Section

2.4.1 Narrative
An Action Memo'in the amount of $1,175,000 was approved on 8-23-2011 for this removal action -
(RV3).As of 06/15/12, the funding ava|lable on Task Order #0038 is $182,769.46.

An increase of $34,975 was requested on 03/29/12 and received on 04/17/12. This was the final
increase under the existing Action Memo funding without allocation from contingency monies. A draft
Action Memo to request a $2 Million Statutory Limitations Exemption and Ceiling Increase was submitted
to management for review on 03/15/12. The Original RV1 ERRS Ceiling was $150,000. Only $55,570.11
was expended and the remaining $94,429.89 of unused funds was de-obligated from Contract 68-S2-99-
07, Task Order 012 at the completion of RV1. This unused capacity is now available for use under RV3.

The Original RV2 ERRS Ceiling was $225 000. Only $9,454.56 was expended and the remaining
$215,545.45 of unused funds was de- obllgated from Contract EP-W-04-055, Task Order 087 at the
completion of RV2. This unused capacity is now avallable for use under RV3.

The Original RV3 ERRS Ceiling amount was $1,175,000. Combined with the unused ceiling amounts
remaining from RV1 and RV2, the available ERRS ceiling for RV3 is now $1,484,975.34 ($1,175,000 +
$94,429.89 + $215,545.45). The total project ceiling of $1,550,000 remains unchanged.

2.1.4 Progress Metrics

An Action Memo in the amount of $1,175,000 was approved on 8-23-2011 for this removal action
(RV3).As of 06/15/12, the funding available on Task Order #0038 is $182,769.46.An increase of $34,975
was requested on 03/29/12 and received on 04/17/12. This was the final increase under the existing.
Action Memo funding without allocation from contingency monies.A draft Action Memo to request a $2
Million Statutory Limitations Exemption and Ceiling Increase was submitted to management for review on
03/15/12.The Original RV1 ERRS Ceiling was $150,000. Only $55,570.11 was expended and the
remaining $94,429.89 of unused funds was de-obligated from Contract 68-S2-99-07, Task Order 012 at
the completion of RV1. This unused capacity is now available for use under RV3.The Original Rv2
ERRS Ceiling was $225, 000 Only $9,454.56 was expended and the remaining $215,545.45 of unused
funds was de- obllgated from Contract EP-W-04-055, Task Order 087 at the completion of RvV2. This
unused capacity is now available for use under RV3.The Original RV3 ERRS Ceiling amount was
$1,175,000. Combined with the unused ceiling amounts remaining from RV1 and RV2, the available
ERRS ceiling for RV3 is now $1,484,975.34 (1,175,000 + $94,429.89 + $215,545.45). The total project
ceiling of $1,550,000 remains unchanged 214 Progress Metrics

Estimated Costs *

Budgeted || Total To Date|| Remaining ’ % Remaining

Extramural Costs'

[ERRS - Cleanup Contractor " || $1,484,975.00|[ $1,302,205 54| $182,769.46] - 12.31%]
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Intramural Costs

Total Site Costs $1,484,975.00| $1,302,205.54| $182,769.46 12.31%||-

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time
this report was written. The OSC does not necessarily receive specific figures on final payments made to
any contractor(s). Other financial data which the OSC must rely upon may not be entirely up-to-date. The
cost accounting provided in this report does not necessarily represent an exact monetary figure which -
the government may include in any claim for cost recovery.

2.5 Other Command Staff
No information available at this time.

3. Participating Entities
3.1 Unified Command
n/a ~

3.2 Cooperating Agencies
USCG
NJ Division of Criminal Justice
+ City of Newark OEM '
.City of Newark Fire Department
" NJDEP ' )

4. Personnel On Site

1-Response Manager (Off-Site hours authorlzed)
1-Field Accountant (Off-Site hours authorized)
1-T&D Coordinator/Chemist (Off-Site hours authorized) ’ o

‘5. Definition of Terms
No information available at this time.

6. Additional sources of information ' v ' 2
No information available at this time. . i

7. Situational Reference Materials
No information available at this time.
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